This page was exported from - Braindump2go Exam Dumps Free Download
Export date: Thu Mar 28 23:26:24 2024 / +0000 GMT

[2016 Mar. NEWFree Braindump2go 74-344 eBook PDF Guarantee 100% Get 74-344 Certification

2016 Microsoft 74-344 Exam Questions and Answers Updated Today!2016 Latest 74-344 Exam Topics: 1.Create enterprise projects and portfolios2.Plan enterprise projects and resources3.Track and collaborate on an enterprise project4.Manage configurable enterprise objects QUESTION 1Your organization is performing a Portfolio Analysis in Project Server 2013. You want to create a consolidated Portfolio Analysis optimization based on Cost and Resource data, which will be part of the project information in Project Server 2013. You plan to provide different simulations to your organization by using those parameters and returning the best prioritization.This organization has two different unit directors, who have the final decision on the consolidated Portfolio Analysis results.You need to provide the ability for your unit directors to modify the final portfolio selection.Which element should you use? A. Resource RequirementsB. Project/Proposal PriorityC. Field Cost ConstraintD. Project Original StartE. Field Force In/Out Answer: E QUESTION 2You are a project manager in an organization that uses Project Server 2013. All project managers have permission to edit all projects.You edit a project in Project Web App (PWA), make changes, publish the project, and close your browser.A project manager calls you to report they are unable to open your project for edit in PWA.You need to resolve this issue. What should you do? A. Advise the project manager to open the project in Project Professional 2013.B. Open Project Professional 2013 and use the Clean Up Cache button.C. Open the Project Center in PWA and use the Check in My Projects button.D. Open the Project Center in PWA and use the Project Permissions button. Answer: C QUESTION 3Your organization is a multinational corporation that uses Project Online to plan and control the projects in different business units. Each business unit has its own portfolio of projects but can participate in strategic projects.The Research and Development (R&D) department has been struggling to gather and materialize the new ideas. The Project Management Office (PMO) has the necessary templates and Enterprise Project Types (EPTs) to start a formal process for any new product and to adhere to the general guidelines. However, the R&D group does not want to register all of their ideas since many are related to improvements and few of them could be materialized into projects. You need to generate a solution that allows R&D to gather their ideas and facilitate the materialization into Enterprise Projects.What should you do? A. Create a new EPT for the SharePoint Task List and name it R&D New Idea.B. Within the same site collection of Project Web App (PWA), create a Custom SharePoint Item List for ideation and requests with custom fields that easily match with Project custom fields when using the Add SharePoint Sites command in Project Center.C. Create a new EPT for Enterprise Projects and name it R&D New Idea.D. Within the same site collection of Project Web App (PWA), create a custom list for ideation and match list columns with Project custom fields when using the Create Projects command in the SharePoint Item List. Answer: D QUESTION 4Your organization uses Project Online for project portfolio selection. The business drivers and priorities are set, as are the main constraints to identify the efficient frontier. The company has been collecting business cases for new proposals in which many projects may solve the same business need. For example, the selection for a Customer Relationship Management system has six different proposals, whereas only one is necessary to fulfill the business need. You need to guarantee that the analysis will produce the most viable proposal in terms of cost and resources and that no repetitive efforts exist in the portfolio selection.What should you do? A. Create a mutual exclusion dependency among all these projects.B. Create a mutual inclusion dependency among all these projects.C. Exclude these projects from the Portfolio Analysis to prevent a deviation from the main goal.D. Exclude the related projects from the portfolio after the cost analysis with the Force in/out option. Answer: A QUESTION 5You are a program manager for an organization that uses Project Server 2013. You are responsible for implementing a data warehouse that compiles relational data from many business areas. Your project managers need to be able to manage the implementation for a business area as separate projects, while still recognizing the dependencies at a program level. You need to maintain ownership and authority of key program dates at the program level.What should you do? A. Create one project file for all project managers that includes the program-level tasks and each sub-project's tasks. Require each area project manager to share the file, and add their dependencies within their own tasks.B. Create and publish a master project file with general durations for each business area sub-project, and have the area project manager reconcile the dates in their own project manually each week.C. Have the project managers create, save, and publish sub-projects for each area. Then insert them into a program-level project, define dependencies, and save and publish the program-level project to the server.D. Create a master project and insert your projects, but never publish the file on the server. Answer: C QUESTION 6You are a program manager for a company that uses Project Server 2013 and Project Professional 2013. You manage the implementation of a data warehouse. You have set up your program master project with subprojects for each implementation area. You need to make edits to the dependencies between projects. What are two possible ways to achieve this goal? (Each correct answer presents a complete solution. Choose two.) A. View the subproject in Project Web App (PWA) and choose Edit. Then add your dependencies in the predecessor's/successor's

column.B. Open the program-level project from Project Web App (PWA) by using Project Professional 2013.Highlight the tasks you wish to link for a dependency with the control key. Then click the link button on the tool bar.C. Open the program-level project and the subproject from the Project Web App (PWA) and save them to your local machine. Then add your predecessor's/successor's column in either file.D. Open each of the required subprojects from the Project Web App (PWA) by using Project Professional 2013 and create the link in the predecessor's/successor's column to the other projects using the <>Project NameTask ID.E. View the program-level project in Project Web App (PWA) and choose Edit. Then add your dependencies in the predecessor's/ successor's column using the <>Project NameTask ID. Answer: BD QUESTION 7Your work in a multinational corporation which uses Project Server 2013 to plan and control projects in different business units. Each business unit has its own portfolio of projects but can participate in strategic projects. The Project Management Office (PMO) has configured Enterprise Project Types (EPTs) to create new products, launch marketing campaigns, and deploy new lines of business tools to comply with the governance processes.One of your roles is to identify new products. A local team in Singapore produces an effective idea for a new product.You need to create a business case for the next portfolio analysis. You need to gather general information about the new product by efficiently collaborating with the local team.What should you do? A. Start a Project with the New Product EPT, which will trigger a workflow and allow you to display and collect descriptive data and exchange information in the Project site.B. Exchange information by sharing documents through SkyDrive Pro 2013.C. Create a Team Site for the Singapore business unit for gathering information and assigning tasks.Save the Team Site as a template for use within the New Product EPT.D. Start a new enterprise project with the Microsoft SharePoint task list EPT, and grant immediate access to the team so they can share information, assign tasks, and collaborate. Answer: A QUESTION 8Your organization has implemented Project Server 2013 to plan and control enterprise projects. Your organization plans to perform a Portfolio Analysis for the first time on the Selection of Projects to be done the next year. Business drivers, as well as a pair wise comparison of those business drivers to set the business priorities, is the chosen method. Your organization has provided you with a total of 35 business drivers, 30 of which are related in some way.You need to return with a valid set of drivers and prioritization to perform the analysis.What should you do? A. Perform a pairwise analysis on the drivers to identify relative priorities with key stakeholders.B. Specify a priority value for each driver in order to complete the pairwise analysis.C. Reduce the number of drivers to fewer than 12 and perform the prioritization with the key stakeholders.D. Assign priorities to each driver and normalize to 100 percent. Answer: C QUESTION 9You are a manager for a project your team has been working on for many weeks. Your project is created as a Microsoft SharePoint task list project and is available in Project Center. You have established the work breakdown structure (WBS), predecessors, assignments, and all of the functionalities you can get from a SharePoint task list. However, the project has grown in detail, and managing 200 activities has become difficult in Project Web App (PWA). You need to ensure resources continue to report their progress in the same way. What are two possible ways to achieve this goal? (Each correct answer presents a complete solution. Choose two.) A. Activate the Enterprise Project Features for the SharePoint site task list and edit the tasks in PWA project details.B. Edit the project in Project Professional 2013 from the Project Center by clicking the icon of the SharePoint task list project in the Indicators column.C. Activate the Enterprise Project Features for the SharePoint site task list and edit the tasks in Project Professional 2013.D. Edit the project in Project Professional 2013 by synching the SharePoint task list so you can take advantage of the extended features. Answer: BD QUESTION 10A company deploys Project Server 2013 to perform a Portfolio Analysis, which they will use to select the projects they will execute in the next fiscal period. The company establishes the criteria to evaluate the portfolio components, and all business cases must be evaluated under these parameters. When configuring Project Server 2013, the Project Management Office (PMO) finds that the established criteria contain both qualitative and quantitative elements, such as corporate reputation and internal rate of return (IRR). You need to provide a system calculated approach to rank your strategic initiatives against each other. Which two actions should you perform? (Each correct answer presents part of the solution. Choose two.) A. Create a Business Driver library that captures the criteria in quantifiable impact statements that are specific and measurable.B. Perform a pairwise analysis on the driver set to identify relative priorities.C. Perform a prioritization by assigning a relative weight to each value criterion and establish the priorities.D. Create a custom field for each criterion and ensure each value is captured for each project by making the project fields as required. Answer: AB 2016 New 74-344 Dumps and 74-344 PDF Dumps 102q Full Version from Braindump2go: http://www.braindump2go.com/74-344.html

Compared Before Buying Microsoft 74-344 PDF & VCE!

Pass4sure	Braindump2go 100% Pass OR Money Back	Test King
Not In Stock	102 Q&As – Real Questions	Not In Stock
/	$99.99	/
/	Coupon Code: BDNT2014	/